Rpt-ID: RCPESPRJ Georgia Date: (2/07/2014
User: krender Department of Transportation Page 1 of 5

Estimate Summary By Project
Contract ID: B14373-12-000-0 Estimate Number: 0014 Pay Period: 01/01/2014

to 01/31/2014

Contract Location: Time Allowed: 482  Days
0.520 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 482  Days
Percent Time: 100.00
District: 2 Area: 01
Contractor:

GREGORY BRIDGE COMPANY Date Let: 07/20/2012

P. O. BOX 3355 Date Awarded: 08/03/2012
Date Contract Executed: 08/24/2012
Date Notice to Proceed: 09/06/2012

EATONTON GA 31024-3355 Date Work Began: 12/07/2012

Phone: Date Time Stopped: 12/31/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $1,723,517.39 Counties:

Original Contract Amount $1,620,832.22 Hancock

Funds Available $221,946.57

Percent Complete 87.12%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007034 $1,723,517.39 $1,620,832.22 $221,946.57 87.12% $113,158.57

Chief Engineer
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01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

0007034

BRIDGE REPLACEMENT ON STATE ROUTE 16 OVI

VER

CSBRG-0007-00(034)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,201,256.65
$300,314.17
$1,501,570.82

$1,501,570.82

$1,501,570.82

Prev to Date
$1,110,729.80

$277,682.45

$1,388,412.25

$0.00 $0.00
$1,388,412.25

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,388,412.25

Total Payable:

This Estimate

$90,526.85
$22,631.72
$113,158.57
$0.00
$113,158.57
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$113,158.57
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Contract ID: B14373-12-000-0 Estimate Number: 0014 Pay Period: 01/01/2014
to 01/31/2014
Project Number 0007034
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
35000.000 .350
1.000 $12,250.00 $35,000.00
0020 210-0100 GRADING COMPLETE - LS 1.000 .960
271061.210 .040
1.000 $10,842.45 $271,061.21
CSBRG-0007-00(034)
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,385.000 4,426.420
16.620 17.830
4,444.250 $296.33 $73,863.44
0040 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 742.000 817.610
L BITUM MATL & H LIME 73.000 .000
817.610 $.00 $59,685.53
0055 413-1000 BITUM TACK COAT GL 757.000 2,072.000
2.850 .000
2,072.000 $.00 $5,905.20
0065 441-0303 CONC SPILLWAY, TP 3 EA 2.000 4.000
1750.000 .000
4.000 $.00 $7,000.00
0066 441-0050 CONC SLOPE DRAIN SY .000 34.791
65.000 .000
34.791 $.00 $2,261.42
ECTC FA#1
0075 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 1.000 .907
5500.000 .093
1.000 $511.50 $5,500.00
Category Amount: $23,900.28 $460,276.80
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Pay Period:

01/01/2014

to 01/31/2014

Project Number 0007034

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0173 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 1,900.000 873.777
27.560 2,471.128
3,344.905 $68,104.29 $92,185.58
0178 603-7000 PLASTIC FILTER FABRIC SY 2,600.000 1,061.777
3.220 2,471.128
3,5632.905 $7,957.03 $11,375.95
0198 700-8000 FERTILIZER MIXED GRADE TN 7.000 3.206
500.000 .720
3.926 $360.00 $1,963.00
0208 716-2000 EROSION CONTROL MATS, SLOPES SY 3,000.000 2,839.985
1.250 1,007.611
3,847.596 $1,259.51 $4,809.50
0212 710-9000 PERMANENT SOIL REINFORCING MAT SY 5,000.000 1,185.333
3.950 577.889
1,763.222 $2,282.66 $6,964.73
Category Amount: $79,963.49 $117,298.76
Category Number: 0030 TEMPORARY EROSION CONTROL
0213 163-0232 TEMPORARY GRASSING AC 8.000 2.726
200.000 3.610
6.336 $722.00 $1,267.20
0218 163-0240 MULCH TN 140.000 84.507
130.000 57.384
141.891 $7,459.92 $18,445.83
0233 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 3,000.000 1,653.450
RAW CHECK DAM 2.750 150.000
1,803.450 $412.50 $4,959.49
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to 01/31/2014

Project Number 0007034

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0278 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
500.000 -1.000
2.000 $-500.00 $1,000.00
0288 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,600.000 5,141.250
2.750 436.500
5,577.750 $1,200.38 $15,338.81
Category Amount: $9,294.80 $41,011.33
Category Number: 0040 SIGNING AND MARKING
0326 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 4,850.000 5,392.000
0.150 .000
5,392.000 $.00 $808.80
0327 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 1,855.000 2,392.000
0.150 .000
2,392.000 $.00 $358.80
Category Amount: $0.00 $1,167.60
Category Number: (0050 BRIDGE
0402 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 275.000 310.042
56.250 .000
310.042 $.00 $17,439.86
0422 547-2014 PILE ENCASEMENT, 14 IN PILE LF 58.000 66.916
130.000 .000
66.916 $.00 $8,699.08
Category Amount: $0.00 $26,138.94
Project Total Amount: $113,158.57 $1,501,570.82



